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WEEKLY PROGRESS MEETING 
SAP 014-619-019 CSAH 19 (PARKE AVENUE) 

  
Glyndon, Minnesota 

June 10, 2019 
 
Meeting Minutes 

 
1. Introductions 

a. See attached attendance list 
 

2. Progress Update 
 

a. X-cel/Q3 continued to relocate natural gas lines 
b. Watermain installation on Parke Avenue in front of the school has begun. 
c. The subcut for Parke Avenue in front of the school has been completed. 

 
3. Proposed Schedule  

 
The proposed schedule for the week of 6/10 – 6/14 is as follows: 

 
Monday 

a. Fischer Tree Service - Onsite to remove added trees 
b. Hough - Import materials to pond (gravel and rip rap) heavy truck traffic on 7th 
c. Sellin Brothers - Watermain approaches intersection of 7th 

Tuesday 
a. Fisher Tree Service - Tree removal finishing trees 
b. Hough - Subcut Street section on 7th from Pond to Parke Avenue 
c. Sellin Brothers – Complete the storm sewer that crasses Parke Avenue just south 

of the RR Tracks 
Wednesday 

a. Sellin Brothers - Watermain at 7th Intersection 
b. Sellin Brothers - Potential set up Temp Water for residents between 7th and 9th 
c. Sellin Brothers - Potential 2nd Sellin Brothers underground crew to arrive 

Thursday 
a. Sellin Brothers - Watermain on 7th towards Pond 
b. Sellin Brothers - Sanitary Sewer on 7th Towards Pond (tentative)  

Friday 
a. Sellin Brothers - Water and Sewer installations on 7th continue 

 
 

4. Phasing & Access Discussion 
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a. See attached phasing plan and schedule for further details. 
 

5. Questions 
 

a. If there are any questions, please contact Kris Carlson at (218) 846-7728 or 
Kris.carlson@ulteig.com. 
 

6. Other 
 

a. As a reminder to all residents, please do not disturb the survey stakes or utility flag 
that are place on your property. These stakes/flag are important for construction 
and will be removed once the Contractor’s are finished with them. 
 

7. Next Meeting  
 

a. Public Construction Progress Meetings are being changed from Weekly to Bi-
Weekly. 

b. Monday, June 24, 2019 at 10:00 a.m. at the Glyndon Community Center  
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I hereby certify that this plan, specification or report 
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and that I am a duly Licensed Professional Engineer 
under the laws of the State of Minnesota.
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KRISTOPHER R. CARLSON
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CONSTRUCTION
ZONE PHASE 1

CONSTRUCTION
ZONE PHASE 2

CONSTRUCTION
ZONE PHASE 3
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F

CONSTRUCTION PHASING TIMELINE

PHASE 1 - ALL WORK SHALL BE SUBSTANTIALLY COMPLETED
WITH CONCRETE FLAT WORK, BITUMINOUS BASE COURSE
AND 2" BITUMINOUS WEARING COURSE, AND OPEN TO
TRAFFIC ON OR BEFORE OCTOBER 25, 2019.

NO WORK SHALL BEGIN ON PHASE 1 PRIOR TO PLACEMENT
OF AGGREGATE BASE ON PHASE 2, AND PHASE 2 MUST BE
OPEN TO LOCAL TRAFFIC.

PHASE 2 - ALL WORK SHALL BE SUBSTANTIALLY COMPLETE
WITH CONCRETE FLAT WORK, BITUMINOUS BASE COURSE
AND 2" BITUMINOUS WEARING COURSE, AND OPEN TO
TRAFFIC ON OR BEFORE SEPTEMBER 3, 2019.

NO WORK SHALL BEGIN ON PHASE 3 PRIOR TO PLACEMENT
OF AGGREGATE BASE ON PHASE 2, AND PHASE 2 MUST BE
OPEN TO LOCAL TRAFFIC.

ALL WORK ADJACENT TO DILWORTH-GLYNDON-FELTON
(DGF) HIGH SCHOOL SHALL BE COMPLETED BETWEEN JUNE 1,
2019 AND SEPTEMBER 3, 2019.

PHASE 3 - ALL WORK SHALL BE SUBSTANTIALLY COMPLETE
WITH CONCRETE FLAT WORK AND  BITUMINOUS PAVING,
AND OPEN TO TRAFFIC ON OR BEFORE SEPTEMBER 3, 2019.

NO WORK SHALL BEGIN ON PHASE 3 UNTIL PHASE 2 IS
SUBSTANTIALLY COMPLETE AND OPEN TO PUBLIC.

CONSTRUCTION PHASING NOTES

1. PLAN SHOWS PHASING LAYOUTS. SIGNS SHALL BE
LOCATED AS DIRECTED BY THE ENGINEER BASED ON
CONTRACTOR'S OPERATIONS, AND BE RELOCATED AS
PHASES ARE COMPLETED.

2. PERMANENT PAVEMENT MARKINGS AND SIGNAGE TO BE
COMPLETED WITHIN 10 CALENDAR DAYS OF THE
COMPLETION OF BITUMINOUS WEAR COURSE PAVING.
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FINAL COMPLETION

ALL CONTRACT WORK SHALL BE COMPLETED AND READY
FOR FINAL PAYMENT IN ACCORDANCE WITH THE CONTRACT
DOCUMENTS ON OR BEFORE NOVEMBER 15, 2019.
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ID Task Name Duration Start Finish Predecesso

1 Glyndon Park Ave 127 days Mon 4/22/19 Mon 10/21/19

2 Tree Clearing 5 days Mon 4/22/19 Fri 4/26/19

3 Mobilization 0 days Fri 4/26/19 Fri 4/26/19 2

4 Pond 2 Dig/ Rip Rap 7 days Mon 4/29/19 Tue 5/7/19 3

5 Pond 1 Dig/ Rip Rap 7 days Wed 5/8/19 Thu 5/16/19 4

6 Phase 2 (7th to RR Tracks) 82 days Wed 5/8/19 Tue 9/3/19

7 Remove Bit Pavement 8 days Wed 5/8/19 Fri 5/17/19 4

8 Misc Removals (Curb, Culverts3 days Mon 5/20/19 Wed 5/22/19 7

9 Common Excavation (Haul Off6 days Thu 5/23/19 Fri 5/31/19 8

10 Sanitary Main 5 days Mon 6/3/19 Fri 6/7/19 9

11 Water Main 7 days Wed 6/5/19 Thu 6/13/19 10FS‐3 day

12 Services 5 days Tue 6/11/19 Mon 6/17/19 11FS‐3 day

13 Storm Sewer  7 days Thu 6/13/19 Fri 6/21/19 12FS‐3 day

14 Subgrade 4 days Thu 6/20/19 Tue 6/25/19 13FS‐2 day

15 Fabric/ DT 8 days Wed 6/26/19 Mon 7/8/19 14

16 Agg Base 8 days Fri 6/28/19 Wed 7/10/19 15FS‐6 day

17 Concrete Curb/ Gutter 5 days Thu 7/11/19 Wed 7/17/19 16

18 Casting Adjustments 4 days Thu 7/11/19 Tue 7/16/19 16

19 Bit Paving (Bottom Lift) 3 days Thu 7/18/19 Mon 7/22/19 18,17

20 Concrete Sidewalk/ DW's 15 days Tue 7/23/19 Mon 8/12/19 19

21 Topsoil Borrow 2 days Tue 8/13/19 Wed 8/14/19 20

22 Turf Establishment 3 days Thu 8/15/19 Mon 8/19/19 21

23 Casting Adjustments 5 days Tue 8/6/19 Mon 8/12/19 19FS+10 d

24 Bit Paving (Wear) 2 days Fri 8/30/19 Tue 9/3/19 41,23

25 Phase 3 (HWY 10 to RR Tracks) 40 days Thu 7/11/19 Thu 9/5/19

26 Remove Bit Pavement 3 days Thu 7/11/19 Mon 7/15/19 16

27 Misc. Removals (Curb, Culvert1 day Tue 7/16/19 Tue 7/16/19 26

28 Common Excavation (Haul Off2 days Wed 7/17/19 Thu 7/18/19 27

29 Water Main 5 days Thu 7/18/19 Wed 7/24/19 28FS‐1 day

30 Sanitary Main 1 day Thu 7/18/19 Thu 7/18/19 29SS

31 Serivce 3 days Thu 7/25/19 Mon 7/29/19 30,29

32 Storm Sewer 4 days Fri 7/26/19 Wed 7/31/19 31FS‐2 day

33 Subgrade 2 days Thu 8/1/19 Fri 8/2/19 32

34 Fabric/ DT 4 days Mon 8/5/19 Thu 8/8/19 33

35 Agg Base 4 days Mon 8/5/19 Thu 8/8/19 34FS‐4 day

36 Concrete Curb/ Gutter 4 days Fri 8/9/19 Wed 8/14/19 35

37 Casting Adjustments 3 days Fri 8/9/19 Tue 8/13/19 35

38 Bit Paving 3 days Thu 8/15/19 Mon 8/19/19 36,37

39 Casting Adjustments 3 days Tue 8/20/19 Thu 8/22/19 38

40 Concrete Walk/ DW's 5 days Tue 8/20/19 Mon 8/26/19 38

41 Bit Paving (Wear) 3 days Tue 8/27/19 Thu 8/29/19 40,39

42 Topsoil Borrow 2 days Fri 8/30/19 Tue 9/3/19 41

43 Turf Establishment 2 days Wed 9/4/19 Thu 9/5/19 42

44 Phase 1 (12th to 7th) 63 days Tue 7/23/19 Mon 10/21/19

45 Remove Bit Pavement 3 days Tue 7/23/19 Thu 7/25/19 19

46 Misc. Removals (Curb, Culvert2 days Fri 7/26/19 Mon 7/29/19 45

47 Common Excavation (Haul Off2 days Fri 7/26/19 Mon 7/29/19 46FS‐2 day

48 Sanitary Main 5 days Tue 7/30/19 Mon 8/5/19 47

49 Water Main 6 days Fri 8/2/19 Fri 8/9/19 48FS‐2 day

50 Serivce 6 days Thu 8/8/19 Thu 8/15/19 48,49FS‐2 

51 Storm Sewer 5 days Wed 8/14/19 Tue 8/20/19 50FS‐2 day

52 Subgrade 3 days Wed 8/21/19 Fri 8/23/19 51

53 Fabric/ DT 8 days Mon 8/26/19 Thu 9/5/19 52

54 Agg Base 8 days Mon 8/26/19 Thu 9/5/19 53FS‐8 day

55 Casting Adjustments 3 days Fri 9/6/19 Tue 9/10/19 54

56 Concrete Curb/ Gutter 4 days Fri 9/6/19 Wed 9/11/19 54

57 Bit Paving 4 days Thu 9/12/19 Tue 9/17/19 56,55

58 Casting Adjustments 5 days Wed 9/18/19 Tue 9/24/19 57

59 Concrete Walk/ DW's 10 days Wed 9/18/19 Tue 10/1/19 57

60 Bit Paving (Wear) 3 days Wed 10/2/19 Fri 10/4/19 59,58

61 Topsoil Borrow 2 days Mon 10/7/19 Tue 10/8/19 60

62 Turf Establishment 3 days Wed 10/9/19 Fri 10/11/19 61

63 Final Striping 5 days Mon 10/14/19 Fri 10/18/19 62,24,41

64 Complete 0 days Mon 10/21/19 Mon 10/21/19 5,22,43,63

Glyndon Park Ave

Tree Clearing

4/26 Mobilization

Pond 2 Dig/ Rip Rap

Pond 1 Dig/ Rip Rap

Phase 2 (7th to RR Tracks)

8 days Remove Bit Pavement

3 days Misc Removals (Curb, Culverts..)

6 days Common Excavation (Haul Off)

5 days Sanitary Main

7 days Water Main

5 days Services

7 days Storm Sewer 

4 days Subgrade

8 days Fabric/ DT

8 days Agg Base

5 days Concrete Curb/ Gutter

Casting Adjustments

3 days Bit Paving (Bottom Lift)

15 days Concrete Sidewalk/ DW's

Topsoil Borrow

Turf Establishment

Casting Adjustments

Bit Paving (Wear)

Phase 3 (HWY 10 to RR Tracks)

3 days Remove Bit Pavement

1 day Misc. Removals (Curb, Culverts…)

2 days Common Excavation (Haul Off)

5 days Water Main

1 day Sanitary Main

3 days Serivce

4 days Storm Sewer

2 days Subgrade

4 days Fabric/ DT

4 days Agg Base

4 days Concrete Curb/ Gutter

Casting Adjustments

3 days Bit Paving

Casting Adjustments

Concrete Walk/ DW's

Bit Paving (Wear)

Topsoil Borrow

Turf Establishment

Phase 1 (12th to 7th)

3 days Remove Bit Pavement

2 days Misc. Removals (Curb, Culverts…)

2 days Common Excavation (Haul Off)

5 days Sanitary Main

6 days Water Main

6 days Serivce

5 days Storm Sewer

3 days Subgrade

8 days Fabric/ DT

8 days Agg Base
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4 days Concrete Curb/ Gutter

4 days Bit Paving
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Concrete Walk/ DW's

Bit Paving (Wear)

Topsoil Borrow

Turf Establishment

Final Striping
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